CALIFORNIA REGIONAL WATER QUALITY CONTROL RBOARD
SAN FRANCISCO BAY REGION

AMERDING ORDER NO. 76-16 AND
RESCEINDING ORDER NO., 76-121

REQUIRING THE CITY OF S%, HELENA
TO CEASE AND DESIST FROM DISCHARGING WASTE CONTRARY
TO REQUIREMENTS PRESCRIBED BY THE
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 7982

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that:

Ao

On November 19, 1974, the Regional Board adopted Order No. 74-140, pre-
scribing discharge requirements covering the discharge of the City of
St. Helena, hereinafter referred to as the discharger.

On Pebruary 17, 1976, the Regional Board adopted Order No. 76~16 requiring
the discharger to cease and dasist discharging waste in violation of
requiremants.

On Novembar 16, 1976, the Regional Board adopted Orxder No. 76~121 amending
Cease and Desist Order No. 76~16 to extend the compliance time schedule,

On July 17, 1979, the Regional Board adopted Orxder No.79-78 extending the
expiration date of Order No. 74-140 to Novamber 19, 1979,

Orxder No., 76-16 states:

"D, Compliance with the Board Order No. 74-140 for effluent limitations
Aulode, Auleb., Acdac., Bllode, B.le@e, Aclofe, A2., A3, and Ac.d.C.,
recelving water limitations Bu.l.od., BoleCe, Be2.de, and B.2.8., and
provisions D.2.8. be completed according to the following time

schedule:

Task Completion Pate
Submit Project Report November 1, 1976
Submit Plans and Specifications June 1, 1877
Award Contract October 1, 1977
Complete Construction October 1, 1978
Full Compliance January L, 1979®



B, The discharger is violating the schedule in Order No. 76-121 and the
November 1, 1976, completion date and rvemainder of the schedule in
Pinding C above for achieving compliance with requirements.

Ge The discharger submitted a new schedule for achieving compliance with
regquirements in a letter dated June 18, 1979,

He On July 17, 1979, at a meeting starting at 9:30 a.m. in the Assenbly
Room, State Building, 1111 Jackson Street, Oakland, after due notice to
the discharger, and all other affected persons, the Regional Board con-
ducted a public hearing at which the discharger appeared and evidence
was raceived concerning the discharge.

I, Compliance with the c¢lean water grant regulations and investigation of
possible alternative solutions required additional time and caused the
discharger to viclate the time schedule in Order No. 76~121 and in
Finding C above,

IT IS5 HEREBY ORDERED THAT:

1. Oxder No. 76~-121 is hereby rescinded.

2e Paragraph D, page 4 of the Board's Order No. 76-16 is revised to

read:
"D, Compliance with the Board Order No. 74~140 for effluent
limitations A,l.,a.” Aalgbep AolsCef Aolndug A«l.eoy Aolwfny
A.2ep Ao3e, and BR.4.0., receiving water limitations B.l.a.,
Belocoy Be2.d., and B.2.e., and provisions D.2.a. be
completed according to the following time schedule:
Pask Completion Date

Complete draft EIR and Project
Report June 25, 1979

City Council and EIR Hearing Julky 10, 1979

Submit final EIR and Project
Report to State Water Resourceas

Control Board (SWRCB) July 31, 1979
Recaeive Grant offer from SWRCB Octobexr 1, 1979
Begin Design Octobar 15, 1979
Submit Plans and Specifications June 1, 1980
Award contract Septerber 2, 1980
Complete Construction September 1, 1981
Full Compliance Octobar 1, 1981"



I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true, and correct copy of an Order adopted by the California Regional
Water Ouality Control Board, San Francisco Bay Region, on July 17, 1979.

FRED H. DIERKER
Exacutive Qfficer



